
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

APR 23 1997 
DOE-0804-97 

Mr. James A. Saric, Remedial Project Director 
U.S. Environmental Protection Agency 
Region V - SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mi. Thomas Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East Fifth Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

COMPLETION OF ON-SITE DISPOSAL FACILITY REMEDIAL ACTION WORK PLAN 
_. MILESTONE 

Table 2-1 of the Remedial Action Work Plan for the On-Site Disposal Facility (October 1996) 
establishes the start of the On-Site Disposal Facility (OSDF) construction by April 30, 1997. 
as an enforceable milestone. This milestone was met on January 27, 1997, when Notice t o  
Proceed (NTP) was given t o  Village Building Services, Inc. to  begin work on the OSDF 
Leachate Conveyance System, an integral component of the OSDF. A copy of the letter 
granting NTP is enclosed for reference. Full authorization to  mobilize was given on 
April 7, 1997, and field work began on April 8, 1997. 

\ Please contact Jay Jalovec at (513) 648-7764 if there are any questions regarding this 
milestone. 

FEMP: Jalovec 

Enclosure: As Stated 

Sincerelv. 

W. Reising \ 
Remedial Action 

Project Manager 

&, Recycled and Recyclable @ 
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cc wlenc: 

N. Hallein, EM-421CLOV 
R. Nace, EM-421CLOV 
J. Jalovec, DOE-FEMP 
S. Peterman, DOE-FEMP 
J. Reising, DOE-FEMP 
R. Warner, DOE-FEMP 
G. Jablonowski, USEPA-V, 5HRE-8J 
R. Beaumier, Manager TPSWDERR, OEPA, Columbus 
F. Bell, ATSDR 
D. Ward, GeoTrans 
R. Geiger, PRC 
R. Vandegrift, ODOH 
D. Carr, FDF/9 
M. Hickey, FDF164 
U. Kumthekar, FDF164 
T. Walsh, FDF165-2 
AR Coordinator178 
EDC, FDF152-7 
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how renamed fluor Omid Fernaldl 

P. 0. Box 538704. Cincinnati. Ohio 45253-8704 (513) 648-3OOO 

January 27, 1997 
.' I 

Fernald Environmental Management Project 
Letter No. G:PS(CA/ACQ):97-0141 

Village Building Services, Inc. 
ATTN: Mr. Oscar Willingham 
731 1 Vine Street 
Cincinnati, OH 4521 6 

Oear Mr. Willingham: 

SUBCONTRACT NO. FSC 589, LEACHATE CONVEYANCE SYSTEM PROJECT, NOTICE TO 
PROCEED 

Upon receipt of this letter you are authorized to  proceed with the performance of the above 
referenced subcontracr. This notice authorizes you30 proceed with the procurement of the 
materials and training of personnel required for this- project. No field work is authorized until 
all required submittals are approved and the Authorization to  Mobilize is issued by Flour Daniel 
Fernald (FDF). 

As a subcontractor for FDF and according to Article A-58 of the General Provisions For Fixed 
Price Construction Subcontracts, dated August, 1 994 applicable t o  this subcontract, you are 
required to  submit, on  behalf of you and your lower-tier subcontractors, weekly certified 
payrolls. 

In accordance with Section' 12.0, Submittals of' Part 6, "Scope of Work", you are requested 
to submit the following documentation: 
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( 1 ) Environmental Health & Safety Program/Plan, 

(21 Quality Assurance Program, 

(3) pay item schedule, and 

(4) detail construction schedule. 

Upon receipt of these properly completed documents and the completion of your pre-job 
meeting with the Building Trades Council, you will be issued authorization t o  mobilize. To 
arrange the pre-job meeting with the Building Trades Council contact Ms. Debra Cochran a t  
648-5355. 



Villaae Building Services, Inc. 
Letter No. C;PS(CAIACQ):97-0141 
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Any questions concerning the submittal of the above information or working on site should 
now be directed to Mr. Rick McGuire at 648-5347.' Mr. McGuire is the Construction Contract 
Manager for this project and your contact with FDF on all matters regarding the project, except 
contractual issues. 

Also, in accordance with Paragraph 9.3 of Part 6, "Scope of Work", al l  work under this 
subcontract must be completed within 208 calendar days after receipt of the Notice.<to 
Proceed. 

It is required that you acknowledge receipt by signing and returning the attached copy of this 
tetter to  our office. 

Sincerely, 

Alan J. Hohnhorst 
Acquisitions Team Administrator 

AJH:cjd 

C: 0. J. Cochran, FDF, MS15 
J. A. Craighead, FDF, MS44 
A. F. Frank, FDF, MS3 
M. W. Godber, FDF, MS64 
M. J. Hickey, FDF, MS64 
R. A. Holbrook, DOE, MS64 
W. B. Jameson, FDF, MS24 
J. C. Jenkins, FDF, MS64 
G. K. Johnson, FDF, MS64 
U. A. Kumthekar, FDF, MS64 
R. L. McGuire, FDF, MS64 
F:J. Maranda, FDF, MS44 
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0. A. Pfister, DOE, MS45 
P. G. Pope, FDF, MS64 
P. A. Simons, FDF, MS52-2 
0. H. Stempfley, FDF, MS30 
L. R. Wehlitz, FDF, MS64 
W. A. Zebick, FDF, MS52-2 
Subcontract No. FSC 589 
CDC 1700.589.2.1 
Chronological File 
File Record Storage Copy 106.31.4.3.2 


